
  
 

 

DATE:        November 2, 2006 

 

TO:             King County International Airport Tenants 

                    Distributed by e-mail and fax 

 

FROM:      Robert I. Burke, AAE, Airport Director 

 

SUBJECT:   Runway 13R/31L Construction Update 

 

 

Runway grooving work is progressing and nearing completion.  As of today, the 

Contractor has grooved 7600 linear feet of Runway 13R/31L, with 2400 feet 

remaining. 

 

The current full runway closure schedule, Monday to Friday from 2100 to 0400 

(local) will remain in effect.     

 

No work is scheduled for this weekend.  Based on the remaining distance, the 

Contractor anticipates full completion of this work by 0400 (local) Saturday 

November 11.  

 

We will update you should this schedule change.  

 

Your continued cooperation is appreciated. 

 

Rita Creighton, Communication Relations and Aviation Education Program 

Manager may be contacted directly at (206) 296-7431 should you have any 

questions concerning the construction schedule or other matters relating to this 

project.  

 

CHECK NOTAMS FOR CHANGES 

BFI AIRPORT ADVISORY 


